

[AIM 7 LA21 PMG](#) Priority Actions 2010 December update - Eileen Horgan

Local Agenda 21 Programme Management Group Members

Chair: Ciarán Lynch (TI), Sara Bourke (CV Forum), Vincent Carragher (TEA), John Devane (STDC) Dan Fox (IFA), Marie Phelan (STCC), Eileen Horgan (C&E) Jackie Meally (Ring a link), Hilery Tarrant (Volunteering Centre), Julie White (CVF)

Aim	Key Action	Target/Standard/Process	Partners	Tasks	KPI	Updates December 2010
<b>1. Increase public and community participation in decision-making</b>	The LA21 committee will continue to promote participation, decision-making and facilitate active citizenship in South Tipperary	<b>Four parishes project.</b> Consider the evaluation of the 4 parishes project and repeat project using learning from the evaluation	STDC TI CVF STCC Volunteering Centre CDP/FRC network		<ul style="list-style-type: none"> <li>PMG to read draft evaluation</li> <li>Decide on further roll-out</li> </ul>	Not being progressed currently.
		VolCheck			Decide if this needs to stay on this list or if it is to be incorporated into another project.	Project completed.
		<b>Active Citizenship</b> Support Civic Engagement of young people through engagement with schools and colleges	STDC STCC CVF TI TIS		<p>Plan for longer term project with young people.</p> <p>CVF will hold community meetings with elected councillors every 6-12 months.</p>	Not carried out during 2010. Will be an action in 2011 in run-up to elections. Plans for implementation being drawn up by CVF.
		<b>Support community representation on SPCs</b> Workshop to take place for SPC Community representatives and processes to be reviewed	CVF TI STCC	Subgroup will prepare a written <i>Statement of Expectations</i>	<p>1. Processes of SPC improved.</p> <p>2. CVF Coordinator to meet with Chairs of SPCs</p> <p>3. Regional Training Packs being developed for CVF representatives on the SPCs.</p>	<p>1. Protocols document for meetings completed.</p> <p>2. Protocol document went to CDB for approval and piloting in September 2010.</p> <p>3. Training was delayed due to bad weather. Will take place in Feb 2011.</p>

Aim	Key Action	Target/Standard/ Process	Partners	Tasks	KPI	Updates December 2010
		Continue to support the <b>Volunteering Centre</b> and its services		Each member of LA21 continues to promote the activities of the Volunteering Centre		Ongoing
	Explore EU initiatives to assist in progressing the participative model and other initiatives with a LA21 ethos.	The LA21PMG to identify potential projects that may be of assistance to South Tipperary in the delivery of its programmes.	LA21 PMG  TI	Watching Brief	Identification of relevant programmes.  1. INTERREG project on Village Planning	Ongoing
<b>2. Facilitate the development of Services that will contribute to sustainable forms of living in South Tipperary</b>	Integrated Transport	Carry out Audit /Inventory of all transport services in the county, routes, timetables capacity and transport types  Disability and school services to be included	TEA TI STCC RTI HSE	Subgroup to meet	Increase ST contribution to project.      Pilot project for Patient Transport for Clonmel	€10k contribution received from STCC.  Audit postponed until improvement in economic situation and consideration given to regional study.  INTERREG pilot going ahead connecting Slieve Ardagh with Clonmel hospital services
	Litter Management project to be implemented	South Tipperary Development Company and South Tipperary County Council to meet to develop a proposal in relation to litter and waste management	STDC STCC Others to be identified	Subgroup to meet and report back to PMG for January meeting.	STCC to develop statutory Litter Plan in 2010.  Community consultation for a 5 year inter-agency Litter Management Plan developed.	Draft prepared in-house. Public consultation possible during 2011.  No project/project leader has emerged. This topic will not proceed into 2011
	Community facilities, businesses and homes to be energy sustainable	Roll out community scale environmental education and awareness program as was carried out in North Tipperary. The project will be carried out through the primary school	TEA Schools STCC	TEA to present outcomes from North Tipperary pilot at Jan '10 LA21PMG meeting  Develop South Tipperary Project	Lower energy use across communities in South Tipperary.  Greater awareness of energy consumption within households	This project won't go ahead under LA21. TEA to implement. If community involvement is required then LA21 will assist.

Aim	Key Action	Target/Standard/ Process	Partners	Tasks	KPI	Updates December 2010
	Respond to requests for assistance as they arise.		Environment pillar TI STCC  STCC STVC			<ul style="list-style-type: none"> <li>• Submission made to welcome Green Procurement Consultation initiative.</li> <li>• Application made to Integration Dept.</li> </ul>